Grant Process/Timeline for Cycle 44

Task/Process

Date(s):

SPC Meeting

State Plan Committee reviews the 2022-26 State Plan goals and
objectives to identify the areas that they would like to address the
grant.

November 16, 2020

Council Meeting
Council meets and approves recommended areas of emphasis and
process/timeline recommended by the State Plan Committee.

December 1, 2020

SPC Meeting
State Plan Committee reviews the final draft of the RFP and makes
a recommendation to Council.

January 19, 2021

Council Meeting
Council meets and considers the Committee’s recommendation to
adopt the RFP.

January 26, 2021

Announcement

Request for Proposal (RFP) Announcement disseminated in all
formats: mail, post to website, email and enter into FISCAL (state
procurement website)

February 15, 2021

Allow approximately 3 months to advertise for the RFP.

February — May 2021

Submission Deadline: Request for Proposals

May 15, 2021

Technical and Committee Review

o May 16-21 — Staff performs administrative review of proposals

o May 22, 2021 — Scoring of proposals to select grantees

o June 15, 2021 — State Plan Committee reviews
recommendations and takes action on the scoring teams
recommendations.

May — June 2021

SPC Timeline for Cycle 44 Program Development Grants

11/12/2020



Task/Process Date(s):

Council Meeting
Council meets and considers the Committee’s recommendations July 27, 2020
for funding.

Council Provides Public Notice at Meeting

o Posting of selected grantees will be posted on the State
Council’s website. July 27, 2021

o A hard copy of selected grantees will be posted at each SCDD
office.

Protest Period

A 10-day protest period is allowed. No action will be taken during July 27 — August 7,

this time unless a protest is received. 2021
Notification Letters Sent August 8, 2021
Encumbrance Process
o Staff works with grantee to receive all required documents
(August 2021)
o Grants received by SCDD HQ (September 2021) August — October
o Staff sends grantee reporting and invoicing templates 2021
(September 2021)
o Staff enters contracts in FISCAL
o Grant starts (October 1, 2021)
Grant in Process
Designated staff will keep in contact with grantee to ensure work is Onaoin
being completed on schedule throughout the duration of the going
contract and help resolve any issues if necessary.
Billing Procedures
Grantee must send original invoice, year-to-date financial report Onaoina TBD
and bi-monthly progress report to HQ (all originals must be signed going
in blue ink)
End of Contract Exiting Evaluation TBD

Grantee must submit final report and billing
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